



Joint Review Committee on Education in Radiologic Technology
20 N. Wacker Drive, Suite 2850
Chicago, IL 60606-3182
312.704.5300 • (Fax) 312.704.5304
www.jrcert.org

Standards Revision Project Timetable*

| <u>Timeframe</u> | <u>Action</u> |
|---------------------------|--|
| Fall 2015 | Survey(s) development begins |
| November 2015 | Announcement to communities of interest via <i>The Pulse</i> newsletter and web |
| Late April 2016 | Distribute survey(s) to assess validity, reliability, and ease of interpretation of current Standards and to identify potential issues and direction. *Update: Initial Program and Faculty survey launched April 27, 2016. Survey closes June 30, 2016. |
| Summer 2016 - Spring 2017 | Hearings and presentations at national, regional, and state meetings Input requested from professional agencies Responses coded and analyzed Input regarding revision of Standards recorded Responses coded and analyzed Committee discussion of survey results and implications |
| April 2017* | Committee and Board discussion of survey results and implications Consideration of Higher Education Act (HEA) Reauthorization, if applicable |
| October 2017* | Committee and Board discussion of input and implications Consideration of Higher Education Act (HEA) Reauthorization, if applicable Preparation of Draft 1 for Board consideration and adoption |
| December 2017* | Draft 1 posted on JRCERT website Announcement of Draft 1 with request for input |
| Late 2017 – Summer 2018* | Input regarding Draft 1 recorded Hearings and presentations at national, regional, and state meetings Input requested from professional agencies Responses coded and analyzed Committee discussion of input and implications Consideration of Higher Education Act (HEA) Reauthorization, if applicable |

*Timeline is subject to change dependent on reauthorization of Higher Education Act.

| | |
|---------------------------|--|
| October 2018* | Committee and Board discussion of input and implications Consideration of Higher Education Act (HEA) Reauthorization, if applicable Preparation of Draft 2 for Board consideration and adoption |
| December 2018* | Draft 2 posted on JRCERT website Announcement of Draft 2 with request for input |
| Late 2018 – Summer 2019* | Input regarding Draft 2 recorded Hearings and presentations at national, regional, and state meetings Input requested from professional agencies Responses coded and analyzed Committee discussion of input and implications Consideration of Higher Education Act (HEA) Reauthorization, if applicable |
| Fall 2019 – October 2019* | Continued collection of input; Committee and Board discussion of input and implications Consideration of Higher Education Act (HEA) Reauthorization, if applicable Development of Draft 3 for Board consideration and adoption |
| December 2019* | Draft 3 posted on JRCERT website Announcement of Draft 3 with request for input |
| Late 2019 - April 2020* | Input regarding Draft 3 recorded Hearings and presentations at national, regional, and state meetings Input requested from professional agencies Responses coded and analyzed Committee discussion of input and implications Consideration of Higher Education Act (HEA) Reauthorization, if applicable |
| April 2020* | Committee and Board discussion of input and implications Standards Committee preparation of final Standards for Board adoption |
| January 1, 2021* | New Standards become effective |